Hanford Site Performance Report — April 1999
Section D—Waste Management

SUMMARY

Waste Management consists of the Solid Waste Storage and Disposal, Project Basdline Summary
(PBS) WMO03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS
1.2.2; Liquid Effluents, PBS WMO05, WBS 1.2.3; and Analytica Services, PBS WMO06, WBS 1.2.4.

The Public Review process of the permit gpplication for the Allied Technology Group, Inc. (ATG)
Mixed Low Level Waste (MLLW) treatment was completed. ATG is preparing responses to the
comments. The permit is planned to be completed on May 28, 1999, with startup authorization thirty
days later.

The Carlsbad Area Office (CAO) conducted an Audit Scoping visit on April 19, 1999, in support of
Hanford's Wadte Isolation Filot Plant (WIPP) Transuranic (TRU) waste certification effort. A full audit
by the CAO will be conducted in July 1999. Certification is required before Hanford can ship TRU
waste to WIPP for disposal.

Groundwater processing was retarted at the 200 Effluent Treatment Facility (ETF) following
completion of the processtest on N Basin water and Environmental Restoration Disposd Facility
(ERDF) leachate.

Milestone performance (EA, DOE-HQ, Field Office, and RL) shows six milestones (100 percent) were
completed on or ahead of schedule.

ACCOMPLISHMENTS
34M gdlons of wastewater have been processed through 300 TEDF in FY 1999. (Planned).
13M gdlons of wastewater have been processed through ETF in FY 1999. (Planned)

The Environmental Assessment (EA) for the ATG thermd trestment of MLLW was completed. A
finding of no significant impact (FONS!) was approved on May 6, 1999.

An agreement was reached with WIPP to make eight TRU waste shipmentsin FY 2000.

The Waste Minimization and Pollution Prevention Program has received two awards. Secretary
Richardson in Washington D.C presented the Nationa Prevention Award in the category of
Outreach and Partnership in April. The award recognizes the comprehensive public outreach
program on pollution prevention at the Hanford Site. The White House “ Closing the Circle’ award
was given in the Affirmative Procurement category. The award will be presented in June and
recognizes the “fira of itskind” Site Affirmative Procurement Strategy devel oped and implemented
a DOE sites.

DOE/RL-99-03, Rev.-6 D:1-1



Hanford Site Performance Report — April 1999
Section D—Waste Management

CoST PERFORMANCE ($M):

BCWP

ACWP

VARIANCE

Waste M anagement

$66.1

$61.2

+$4.8

The $4.7 million (7 percent) favorable cost variance is due to atotal $2.4M credit passhack, staff
vacancies, miscellaneous procurement underruns, and operation and maintenance efficiencies.

SCHEDULE PERFORMANCE ($M):

BCWP

BCWS

VARIANCE

Waste Management

$66.1

$69.4

-$3.3

The $3.4 million (5 percent) unfavorable schedule variance is within established thresholds.

ISSUES

1) Futur e offsite waste receipt decisions are pending the near term Records of Decision
from the Waste M anagement programmatic environmental impact statement process.
An increase or decrease in offsite receipts will directly affect on-site disposa codts.

Strategy/Status. Representatives of affected states and DOE-HQ are holding mestings over
the next Six weeks to work out a path forward toward resolution of nationa equity issues.
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